



Solar Combi+



Alexander Thür

AEE – Institute for Sustainable Technologies (AEE INTEC)
A-8200 Gleisdorf, Feldgasse 19
AUSTRIA

3rd Meeting: 17-18 Nov 2008, Athens

WP 6: Dissemination

In Total 8 Tasks with 13 Deliverables:

T1 Webpage and Newsletter	(D6.1, D6.2)
T2 Brochure on package solutions	(D6.3)
T3 Publications in professional magazines	(D6.4)
T4 Presentations on trade fairs and conferences	(D6.5, D6.6, D6.7)
T5 Presentations to professionals	(D6.8)
T6 Information and advice to authorities	(D6.9, D6.10, D6.11)
T7 Initiation of pilot plants	(D6.12)
T8 Media campaigns	(D6.13)

WP 6: Dissemination and Communication

Time schedule:

	IV/07	II/08	III/08	III/09	I/10	
T1 D6.1	3					WWW
T1 D6.2			11	20	30	Newsletter
T2 D6.3				22		Brochure
T3 D6.4					30	>20, 3 articles each
T4 D6.5	3	8		22 22		4 posters/leaflets
T4 D6.6					30	5 fairs/2-3Pr. each
T4 D6.7					30	15 Conf. Pres. total
T5 D6.8					30	15 Pres. Prof. total
T6 D6.9				22		Authority Guide
T6 D6.10					30	Inform 15 bodies
T6 D6.11					30	Recomm. EPBD
T7 D6.12					30	7*3 feasib. Studies =>10 pilot systems
T8 D6.13					30	>3 Press releases

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T1 D6.1	3				WWW
Responsible: EURAC + AEE INTEC	Language: EN (+all for summaries)				

Homepage is installed, informations can be uploaded by sending to EURAC:

NN: aaaa.bbbb@eurac.edu

WEBDAV for internal data exchange can be used by everybody.

Time schedule:

	IV/07	II/08	III/08	III/09	I/10	
T1 D6.2			11	20	30	Newsletter
Responsible: AEE INTEC + EURAC					Language: EN	

Newsletter 1 is almost ready

AEE INTEC will circulate a list of potential international bodies which will receive the newsletter directly from AEE INTEC / EURAC.

All partners are invited afterwards to distribute the newsletter to **additional** important international bodies and all national ones.

IMPORTANT: Please keep record on the adress list, at least the number of adresses **must** be reported to AEE INTEC and further to EU. Splitted information on groups like governmental, industry, etc. is welcome.

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T2 D6.3				22	Brochure

Responsible: AEE INTEC+partners from WP4 Language: **ALL**

Input from D4.1 (month 16) and D4.2-6 (month 20)

14 pages, pdf plus 3000 prints (No per language has to be decided)

5 x 2 pages from Industry partners = D4.2-6

4 pages general introduction = D4.1 (EURAC + Institutional assistance)

All 14 pages need to be translated !! Be aware with time/money budget.

Task38 A2 - Generic Systems from ZAE Bayern (AEE INTEC will contact Christian Schweigler from ZAE)

Task38 Handbook: AEE INTEC is responsible for chapter “prefabricated systems”!!!! Input is welcome (=advertisement for free !?!)

WP 6: Dissemination and Communication



Time schedule:

	IV/07	II/08	III/08	III/09	I/10	
T3 D6.4					30	Magazin Publicat.
Responsible: Institutional partners						Language: ALL

Articles in (professionals') magazines
3 per country (Sweden??); more than 20 in total
Main target group: planners

Possible content:

Presentation of concepts, results of simulations, announce Training courses, ...

AUT: journal ee (produced by AEE INTEC), HLK, ??

AEE INTEC will circulate a form for documentation when and which magazine was presenting which article..

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T4 D6.5	3	8		22 22	4 posters/leaflets

Responsible: AEE INTEC + partners

Language: ALL

Poster/Leaflet I is done	project description
Poster/Leaflet II is done	results from market analysis
Poster/Leaflet III	standard system configurations & online tool
Poster/Leaflet IV	most promising applications

All partners are responsible to PRINT and USE them (=distribute)

AEE INTEC will circulate a form for documentation when, where and how many poster/leaflets were presented/distributed.

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T4 D6.6					30
Responsible: Industry partners					5 fairs
Language: EN or venue language					
2-3 presentations of each industry partner; in total at 5 fairs					
SOLution:	Energiesparmesse Wels, Intersolar Munich, ?ISH-Frankfurt?, ... France??				
SorTech:	Intersolar Munich, ??				
Sonnenklima:	Intersolar Munich, ??				
Climatewell:	??				
Rotartica/Fagor:	--				
Ikerlan/Fagor:	?? (general information on solar cooling and project results)				
Further possibilities: SolarExpo in ??, Pollutec in ??, ...					

We have to announce the fair presentations on SCS+ homepage !!

AEE INTEC will circulate a form for documentation when, where and which fair was used for presentation..

Time schedule:

	IV/07	II/08	III/08	III/09	I/10	
T4 D6.7					30	15 Conf.Pres. Total

Responsible: Institutions

Language: EN (Venue language)

Presentation of general results and standard system configurations at conferences, as well as ad-hoc workshops and seminars.

EURAC: EUSEW 2009, OTTI-Palermo 2009, ??

AEE INTEC: OTTI-Palermo 2009, Ökosan 2009, NOEST, Arsenal (Preisler), Solarwärme events, ASTTP,... ??

TECSOL: ESTEC 2009, ??

IKERLAN: ??

FhG-ISE: OTTI-Palermo 2009, ??

CRES: ??Athens??

UNIBG: ??

Further possibilities: ISES SWC 2009 in Johannesburg/South-Africa, Romania May2009 (=>HighCombi),

AEE INTEC will circulate a form for documentation when, where and which presentations were presented.

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T5 D6.8					30
					15 presentations
Responsible: Institutions					Language: ALL

15 Presentations to Professionals in total; but in all countries (?Sweden?)
Any event (existing or extra organized) is possible

In AUT:

ASTTP workshops, NOEST “energy lunch”, Austria Solar “annual board meeting”, Educational programme within SOLARWÄRME, arsenal workshops (Preisler), ...

???

AEE INTEC will circulate a form for documentation when, where and which presentations were presented.

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T6 D6.9				22	Authority Guide
Responsible: AEE INTEC + Institutions				Language: EN	

AEE-INTEC will prepare a common guideline for the negotiation with authorities.

Within D6.10 each partner will be responsible for contacting and meeting the authorities in its country. Alternative approaches, as e.g. the organisation of round tables can be chosen by single partners.

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T6 D6.10					30
Responsible: Institutions					Language: ALL
					Inform 15 bodies

Personal contacts/meetings with authorities for consultation on results relevant for support & subsidy schemes, implementation of EPBD and future renewable heat and cooling directive and support programmes.

Based on D6.9 and D6.11 prepared by AEE INTEC + institutional support.

AEE INTEC will circulate a form for documentation when and which bodies were contacted.

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T6 D6.11					30
Responsible: AEE INTEC					Language: ALL

1 page in pdf for each of the following topics:

- Recommendations on SCS+ systems to be included within EPBD
- Short info for inspectors of air-conditioning systems

This information shall be used within D6.10

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T7 D6.12					30
					7*3 feasib. Studies
Responsible: Institutions+Industry Partners					Language: ALL

Feasibility studies for possible customers (preferably national and local authorities in order to get high visibility) for promotion of demonstration plants

3 studies in each participating country => 10 pilot systems “shall” be initiated.

?Each participating country: Sweden????

AEE INTEC will prepare simple forms for that (based on SOLAIR?!?)

Time schedule:

	IV/07	II/08	III/08	III/09	I/10
T8 D6.13					30
					3 press releases
Responsible: AEE INTEC + local partner					Language: fit to the region

3 press releases and contact (at least 6 contact protocols) with local media in most promising regions for promotion Solar Combi+

Europe:	REHVA (European Journal, SOLAIR partner), ??
Spain:	??
France	??
Italy:	??
Austria:	??
Germany:	??

WP 6: Dissemination and Communication


English:

D6.1 Webpage's base language is English
D5.1-D5.6 Reports on dissemination and training activities
D6.2 Newsletter

D2.1-D2.3 Market situation reports
D2.5 SWOT analysis
D2.6 Market share report

D3.2-D3.3 Reports on virtual case studies
D4.1 Report on identification of standard system configurations
D4.8 Online tool for database

D6.7 Presentations at conferences



English and partners' languages (ES, FR, GE, GR, IT, SE):

D6.1 Webpage: project information summary, resp. deliverables, announcements of events, List with trained persons
D6.5 Presentation material (I)

D6.5 Presentation material (II)

D6.5 Presentation material (III)
D6.3 Information brochure on standard system configurations

D4.2-D4.6 Package solutions
D4.7 Description and visual representation of most promising applications
D6.13 Press releases (in most promising areas)
D6.11 Support material for EPBD
D6.12 Feasibility studies

D6.4 Articles in professionals' magazines
D6.7 Presentations at fairs
D6.8 Presentations to professionals